

Consultation for data variables:
December 2008
Consultation with IT experts for
software and application design

Multiple Soft-ware
iterations
March-August 2009

Pretest Phase
August-October 2009

Changes in software,
based on pretest
November Dec 2009

Project Approval,
budgeting, training of
research assistant

Pilot Testing of
KITR: November
2010-Jan 2011