

		Household and facility	Retail audit	Voucher tracking	Costing	KII and FGDs
2005	Jan					
	Feb					
	March					
	April	Preparations	Fieldwork			
	May	↓	↓			
	June	Training		Fieldwork		
	July	Fieldwork		↓		
	August	↓	↓			
	Sept	Analysis				
	Oct					
	Nov	Prelim reporting		↓		
	Dec					
2006	Jan		Reporting	Analysis		Fieldwork
	Feb			↓		↓
	March				Fieldwork	
	April	Preparations	Fieldwork	Reporting	↓	
	May	↓	↓		Other data collection	
	June	Training			↓	
	July	Fieldwork				
	August	↓				Reporting
	Sept					
	Oct	Analysis			↓	Fieldwork
	Nov	Prelim reporting		Fieldwork	Reporting	
	Dec		↓	↓		
2007	Jan					
	Feb					
	March					
	April	Preparations				
	May	↓		↓		
	June	Training		Analysis		
	July	Fieldwork		↓		
	August	↓	Reporting	Reporting		
	Sept					
	Oct	Analysis				
	Nov	Prelim reporting				
	Dec					