

Year	2009				2010				2011				2012				2013	
Activity	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
Study start up* - Darwin - Auckland	→																	
Recruitment - Darwin - Auckland			→															
Follow-up - Darwin - Auckland			→															

* Funding secured, documents developed, ethics obtained, data management system set-up, staff recruited and trained