

Phase I

Preparation

Time

National level

1. Coordination

National Malaria Control Program

2. Planning

Contractors

Regional level

3. Courtesy Calls and Sensitization

RC, RAS, RMO, RHMT, ITN Cell, contractors

District Level

4. Courtesy Calls and Sensitization

DC, DED, DMO, CHMT, ITN Cell, contractors

Phase II

Training and Registration

Division level

5. Training

Contractors, WEO, VEO

6. Supervision

ITN Cell, NMCP, DMO, DMFP

Registration

Village level

7. Volunteer Selection, training, registration, and report writing

WEO, VEO, volunteer

8. Spot checks, supervision & social mobilization

Contractors

District and National level

9. Final report compilation

Phase III

Issuing

National level

10. Place LLIN order

NMCP, ITN Cell

Village level

11. LLIN delivery, issuing and reporting

WEO, VEO, volunteers

12. Supervision and social mobilization

Contractors

District and National level

13. Final report compilation

DMFP, DMO, DED, contractors, ITN Cell